



CAPITAL PROGRAM SERVICES
5750 ALMADEN EXPRESSWAY
SAN JOSE, CA 95118-3686
TELEPHONE (408) 630-3004
FACSIMILE (408) 979-5631
www.valleywater.org
scvwdplanroom@valleywater.org

*Notification of this Addendum is transmitted via email to all firms on the current RFQ Participant List.
 This Addendum is posted on the District website at
<http://www.valleywater.org/design-build.aspx>.*

May 19, 2016

**ADDENDUM NO. 7
 TO THE REQUEST FOR QUALIFICATIONS FOR PROGRESSIVE DESIGN-BUILD SERVICES
 FOR PURIFIED WATER PIPELINE PROJECT**

Project No. 91384001

Notice is hereby given that the following revisions, additions, and/or deletions are hereby made of, and incorporated into, the Request for Qualifications (RFQ) for Progressive Design-Build Services for Purified Water Pipeline Project (PROJECT).

SECTION 4.3 Procurement Schedule

REPLACE Procurement Schedule for remaining activities with the table below:

Following is the procurement schedule for the RFQ process and anticipated milestones for the RFP process and subsequent steps.

Item No.	Activity	Latest Date
6	DISTRICT notifies Respondents if they have made the shortlist ("proposed shortlist")	April 18, 2016 May 9, 2016 May 23, 2016 May 31, 2016
7	Deadline to appeal DISTRICT's evaluation results	April 27, 2016 May 18, 2016 June 1, 2016 June 14, 2016
8	Appeal hearing conducted by DISTRICT	May 6, 2016 May 27, 2016 June 10, 2016 July 30, 2016
9	DISTRICT issues appeal decision(s) and final shortlist of Respondents	May 16, 2016 June 13, 2016 June 30, 2016 August 19, 2016

Item No.	Activity	Latest Date
10	DISTRICT conducts Pre-RFP Workshop with shortlisted Respondents (TBD)	Week of June 6, 2016 Week of July 11, 2016 Week of July 25, 2016 TBD
11	Issuance of RFP	June/July 2016 July/August 2016 August/September 2016 TBD
12	DISTRICT selection of project delivery method and Stage1 counterparty(ies)	December 2016 February/March 2017 TBD

THIS ADDENDUM NO. 7, WHICH CONTAINS 2 PAGES, IS ATTACHED TO AND IS A PART OF THE RFQ FOR PROGRESSIVE DESIGN-BUILD SERVICES FOR THIS PROJECT.



Katherine Owen, P.E.
Deputy Operating Officer
Water Utility Capital Division

Date: 5/19/2016